SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: The Villages Sumter County Service Center CHANGE ORDER NUMBER: 8
DATE: 2/8/2011
ARCHITECT'S PROJECT NO.: 921
TO CONTRACTOR: CONTRACT DATE: 12/8/2009
CONTRACT FOR: $5,389,945.00

The Contract is changed as follows:

This contract change reflects the following modifications to the scope of work, #126-smoke dampers at VolP, #127-
flag pole enclosures, #132-video cameras, #136-fencing, #139-millwork, #140-door hardware, #143&144-additional
fire sprinkler heads, #145-signage, #146-cameras at teen zone, #151-ATM, #153-window treatment, #155-library
millwork, #160-security items, #162 & 163- credit for ODP's and radio system, #165-additional fire alarm devices.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was $5,389,945.00
Net change by previously authorized Change orders (5463,949.53)
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was $4,925,995.47
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)

(unchanged) by this Change Order in the amount of ($12,048.80)
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be $4,913,946.67
The Contract Time will be (increased) decreased) (unchanged) by 0 Days

The date of Substantial Completion as of the date of this Change Order therefore is

KP Studio Architect P.A. Emmett Sapp Builders, Inc Sumter County BOCC
ARCHITECT CONTRACTOR OWNER

537 NE 8th Ave 4430 NE 83rd Rd 7375 Powell Rd

Address Address Address

Ocala FL 34470 Wildwood FL 34785 Wildwood FL 34785

BY BY BY

Larry C. Krietemeyer-President Emmett Sapp Jr. Don Burgess - Chairman
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